

RED = priority-high involvement; GREEN = priority-low involvement; YELLOW = non-priority; GRAY = tentative

Activity

DDI Lifecycle 3.3

--review period

--publication preparation

--publication

DDI CDI 1.0

--preparation for review period

--review period (oversight)

--publication preparation

--publication

DDI Codebook 2.6

--Issue review

--Discussion preparation

--Obtaining feedback

--Short and long-term issues

--preparation of 2.6 content

--technical review

--public review

--publication preparation

--publication

Roadmap work

--DDI coverage area

--conceptual model

--mapping of DDI products to model

--mapping between DDI products

--mapping with GSIM, GSBPM, other

--Defining each DDI product within suite

DDI Lifecycle 3.4

--review content carried over into COGS

--review of binding output

--XML

--RDF

--JSON

--UML

DDI Lifecycle 3.2 high level documentation

--determine the extent of content

--revise 3.3 high level for 3.2

