

Q2 Status Report

0=Missing; 1=Partial Draft; 2=Full Draft; 3=Complete

DELIVERY OBJECT	STATUS	COMMENT
XML (Library and Each View)	3	First set of XML Schema released
RDF/OWL (Library and Each View)	0	This needs to be addressed in the near future
Model diagrams	2	Improve presentation to level desired by the Modeling Team (inherited content, cross package linkages, View level model, etc.)
DDI General Documentation	1	Still need use case information
Documentation of Library (all packages)	1	Additional content needed from Drupal on mapping to earlier DDI, GSIM, RDF, etc.
Documentation of each Functional View	1	Additional content needed from Drupal on mapping to earlier DDI, GSIM, RDF, etc.
Status of DDI Lifecycle (3.2) objects covered by model	0	Goal but lower priority at the moment; work is being done on this
Status of DDI Codebook (2.5) objects covered by model	0	Goal but lower priority at the moment; work is being done on this
Status of GSIM objects covered by model	0	Goal but lower priority at the moment; work is being done on this